Chief Administrative Officer Report
October 20, 2026

Ongoing projects

- Village hosted its Fall Clean-up event on Oct 15-17 – strong village participation.
- Village is ready for construction to begin on new waterline installation. Awaiting approval. Plan is to have project completed in November 2026 less some groundwork and beautification, due to be completed in summer 2027.

Village buildings and assets

- Public work and Aquacore are busy preparing Water treatment and wastewater facilities for winter 2026/ 2027.
- Snow plowing equipment has gone in for annual servicing to be ready for winter season.