



**Village of Rycroft  
Request for Decision**

**Council Meeting Date: October 17, 2023**

**TOPIC:** 2024 Road Paving Project update.

**RECOMMENDED ACTION:** That Council accept the update on the planning for the 2024 East Side Road Paving Phase 2 project for information.

**BACKGROUND:** The contract for the East Side Paving Project following the same design criteria as was used in 2023 is to be advertised in the upcoming two weeks contingent on final design approval, and advertised immediately thereafter. We plan to present the results to Council at the November 21 Regular Council Meeting for consideration.

Due to the recent water line issues particularly with the older (1950s) water mains, it has heightened our awareness of the need to replace this infrastructure before paving over it. Therefore, our new estimate will consider the replacement of the water mains under 49 and 52 Streets. Options for the delivery of that work and cost estimates for it are currently being explored. These will be presented once complete.

The estimate numbers are preliminary and will change with the final design. The actual cost estimate will not be known until such time as bids are received and this will be presented to Council in November along with a recommendation.

**FINANCIAL IMPLICATIONS:** Final Estimate to be addressed in the 2024 budget.

**POLICY AND/OR LEGISLATIVE IMPLICATIONS:** None.

**ALTERNATIVE OPTIONS:** None.

**ATTACHMENTS:** None.

Peter Thomas  
Chief Administrative Officer

September 13, 2023  
Date